CONTI D: C19963

PCN. 19963-BI D

CONTRACT DESCRI PTI ON\:
1-76 I N EASTERN COLORADO

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0001

COFRS REPCRTI NG CATEGCRY: 4

FIBER OPTICS AND I TS DEVICES |-76

(719) 591- 9900

PRQJECT NO I MD762- 052
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN

VELD
CONTRACTOR:
DI LLIE AND KUHN, I NC
2875 AKERS DRI VE
COLORADO SPRI NGS CO 80922
CURRENT PROJIECT AMI:  $ 907, 990. 60
AWARD PRQJECT AM: $ 747,597. 10
PERCENT COVPLETE: 35. 95%
FUNDS AVAI LABLE: $ 581, 573. 05
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

ESTI MATE RUN

Page 1
11/ 09/ 2017
10: 39: 14

FACS REF NO
TIME CHARGED: 18.0 DAYS TIME ALLOW 85 WORK DAYS
PERCENT TI ME: 21.18 ORI G TI ME ALLOW 85 WORK DAYS
MORGAN
OTHERS
PAY PERI CD ENDI NG 10/ 25/ 2017 DATE TI ME STARTED 08/ 16/ 2017
DATE LET 08/ 03/ 2017 DATE WORK BEGAN 08/ 16/ 2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 16/ 2017 DATE ACCEPTED
DATE NOTI CE TO PROCEED 08/ 16/ 2017

326, 417.

0.

326, 417.
0.

326, 417.
-8, 802.
0.

317, 615.
0.

0.

317, 615.

55

0.
326, 417.
0.

326, 417.
-8, 802.
0.

317, 615.
0.

0.

317, 615.

PRQJECT COMVENT:

ESTI MATE COMMVENT:

326, 417.

55
00
55
00
55

53
00



CONTI D C19963

PCN: 19963- BI D

PRQJECT: I MD762- 052

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00870

Renoval of Coordination Unit

0015 203-01597

Pot hol i ng

0020 208-00002

Erosion Log Type 1 (12 Inch)

0025 208-00035

Aggr egat e Bag

0030 208-00045

Concrete Washout Structure

0035 212-00006

Seedi ng (Native)

0040 212-00032 Soi | Conditioning

0045 213-00061

Mil ch Tacki fier

0050 503-00024

Drilled Caisson (24 Inch)

0055 604-39050

Manhol e (Traffic Managenent System)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
1. 000
EACH
2,500. 00000
46. 000
HOUR
160. 00000
700. 000
LF
4.50000
700. 000
LF
7.50000
2.000
EACH
500. 00000
2. 400
ACRE
2, 000. 00000
2. 400
ACRE
2, 300. 00000
480. 000
LB
4. 00000
26. 000
LF
425. 00000
3. 000
EACH

7,500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
46. 000
46. 000

0. 000
550. 000
550. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 09/ 2017

10: 39: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
7, 360. 00
7, 360. 00
2,475. 00
2,475. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19963 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19963- Bl D ESTI MATE RUN 11/09/ 2017
PRQJECT: | MD762- 052 ESTI MATE NO 0001 10:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Plastic) 760. 000 0. 000
LF 760. 000 3,192. 00
4.20000 760. 000 3,192. 00
0065 612- 00260 Location Marker (Fiber Optic)(Done) 43. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0070 613-00050 1/2 Inch Eectrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0075 613-00200 2 Inch Eectrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0080 613-00206 2 Inch Electrical Conduit (Bored) 13, 540. 000 0. 000
LF 10, 680. 000 62, 264. 40
5. 83000 10, 680. 000 62, 264. 40
0085 613- 00306 3 Inch Eectrical Conduit (Bored) 300. 000 0. 000
LF 0. 000 0. 00
13. 65000 0. 000 0. 00
0090 613-01200 2 Inch Electrical Conduit (Plastic) 68, 560. 000 0. 000
LF 68, 320. 000 199, 494. 40
2.92000 68, 320. 000 199, 494. 40
0095 613-04125 1-1/4 Inch Electrical Conduit (Liquidtight Flexible 12. 000 0. 000
Met al )
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0100 613-07002 Type Two Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0. 00
0105 613-07023 Pul | Box (24"x36"x24") 40. 000 0. 000
EACH 0. 000 0. 00
1, 392. 00000 0. 000 0. 00
0110 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00



CONTI D C19963 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19963- BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: | MD762- 052 ESTI MATE NO 0001 10:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-10015 Breakaway Wring System 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0120 613-50106 Lighting Control Center (Special) 2.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0125 613-80274 Structure Munted Di sconnect Switch 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0130 614-72831 Cormmuni cati ons Cabi net (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0135 614-72832 Cormmuni cati ons Cabi net (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
10, 200. 00000 0. 000 0. 00
0140 614-87010  Fiber Optic Cable (Single Mde) (12 Fiber) 600. 000 0. 000
LF 0. 000 0. 00
1.10000 0. 000 0. 00
0145 614-87012 Fiber Optic Ternmination Panel (12 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0150 614-87015 Buf fer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0155 614-87320 Cosed Grcuit Television 2.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0160 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0165 614-87364 Closed Crcuit Television Pole with Lowering Device (50 1. 000 0. 000
Feet
EACH 0. 000 0. 00
26, 500. 00000 0. 000 0. 00



CONTI D C19963 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19963- Bl D ESTI MATE RUN 11/09/ 2017
PRQJECT: | MD762- 052 ESTI MATE NO 0001 10:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-87404 Breakaway Tapered I TS Pole Steel (50 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0175 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 42, 890. 000 0. 000
LF 0. 000 0. 00
1. 43000 0. 000 0. 00
0180 614-87691 Et hernet Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0185 614-87692 Ethernet Switch Type 11 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0190 626-00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 600 33, 000. 00
55, 000. 00000 0. 600 33, 000. 00
0195 630-00000 *Fl aggi ng 300. 000 0. 000
HOUR 3. 000 108. 00
36. 00000 3. 000 108. 00
0200 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 11. 000 715. 00
65. 00000 11. 000 715. 00
0205 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 19. 000 11, 970. 00
630. 00000 19. 000 11, 970. 00
0210 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 5. 500 264. 00
48. 00000 5. 500 264.00



CONTI D C19963 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19963- Bl D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: | MD762- 052 ESTI MATE NO 0001 10: 39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 7.000 336. 00
48. 00000 7.000 336. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Temporary) EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 139, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70190 F/ A El ectric Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 630- 80380 *Traffic Cone 110. 000 0. 000
EACH 55. 000 618. 75
11. 25000 55. 000 618. 75
0285 630- 80358 *Fl ash Arrow Panel (C Ty) 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0290 208- 00207 *Erosi on Control Management 8. 000 0. 000
DAY 8. 000 3,120. 00
390. 00000 8. 000 3,120. 00
CAT 0200 CURRENT AMI $ 906, 490. 60 $ 324,917.55 $ 324,917.55



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C19963
PCN: 19963- BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: | MD762- 052 ESTI MATE NO 0001 10: 39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0260 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 1,500.00 $ 1,500.00 $ 1, 500. 00
PRQIECT TOTAL CURRENT AMI $ 907, 990. 60 $ 326,417.55$ 326, 417. 55



